

Schedulr

Hannah Williams

Project start: Wed, 5/20/2026

Display week: 1

TASK	START	END
Project Development		
Define goals	20/05/26	23/05/26
Market research	23/05/26	27/05/26
Stakeholder engagement	25/05/26	31/05/26
Initial sketches	31/05/26	5/06/26
Intial Prototype		
Create static React prototype	1/06/26	10/06/26
Create local API / backend prototype	3/06/26	14/06/26
BREAK - Focus on MiniProject 03 and Labs	14/06/26	8/07/26
BackEnd / FrontEnd Design		
BackEnd: DataModel / Initial Database Design	8/07/26	20/07/26
BackEnd: Schema Design	20/07/26	21/07/26
BackEnd: Models, Routes, Services	21/07/26	27/07/26
BackEnd: Testing (Jest)	26/07/26	26/07/26
FrontEnd: Libraries, schedules, Projects	27/07/26	29/07/26
Documentation / Presentation		
Docs: README, Project Document	28/07/26	29/07/26
Presentation + Demo Rehearsal	29/07/26	29/07/26

May 18, 2026								May 25, 2026							Jun 1, 2026							Jun 8, 2026							Jun 15, 2026							Jun 22, 2026							Jun 29, 2026							Jul 6, 2026						
18	19	20	21	22	23	24		25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12
M	T	W	T	F	S	S		M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

