

Schedulr

Hannah Williams

Project start: Wed, 5/20/2026

Display week: 4

TASK	START	END
Define goals	20/05/26	23/05/26
Market research	23/05/26	27/05/26
Stakeholder engagement	25/05/26	31/05/26
Initial sketches	31/05/26	5/06/26
Create static React prototype	1/06/26	10/06/26
Create local API / backend prototype	3/06/26	14/06/26
BREAK - Focus on MiniProject 03 and Labs	14/06/26	8/07/26
BackEnd: DataModel / Initial Database Design	8/07/26	20/07/26
BackEnd: Schema Design	20/07/26	21/07/26
BackEnd: Models, Routes, Services	21/07/26	27/07/26
BackEnd: Testing (Jest)	26/07/26	26/07/26
FrontEnd: Libraries, schedules, Projects	27/07/26	29/07/26
Docs: README, Project Document	28/07/26	29/07/26
Presentation + Demo Rehearsal	29/07/26	29/07/26

[illegible]