

Schedulr

Hannah Williams

Project start: Wed, 5/20/2026

Display week: 1

	TASK	START	END
Project Development	Define goals	20/05/26	23/05/26
	Market research	23/05/26	27/05/26
	Stakeholder engagement	25/05/26	31/05/26
	Initial sketches	31/05/26	5/06/26
Intial Prototype	Create static React prototype	1/06/26	10/06/26
	Create local API / backend prototype	3/06/26	14/06/26
	BREAK - Focus on MiniProject 03 and Labs	14/06/26	8/07/26
BackEnd / FrontEnd Design	BackEnd: DataModel / Initial Database Design	8/07/26	20/07/26
	BackEnd: Schema Design	20/07/26	21/07/26
	BackEnd: Models, Routes, Services	21/07/26	27/07/26
	BackEnd: Testing (Jest)	26/07/26	26/07/26
	FrontEnd: Libraries, schedules, Projects	27/07/26	29/07/26
Documentation / Presentation	Docs: README, Project Document	28/07/26	29/07/26
	Presentation + Demo Rehearsal	29/07/26	29/07/26

